
 

 

 

 

 

 

EPP 225 – Restoration Project Management 

Course Summary: River restoration science is complex, and many projects fail 
due to issues with funding and coordination. In a climate of restricted funding, 
project management skills and systems are critical to maximizing project cost-
effectiveness. In addition, restoration projects depend on collaboration between 
affected landowners, local governments, and other stakeholders. The 
collaborative nature of river restoration projects requires the cooperation of 
multiple parties at every phase of the project.  

This course will use case studies to lead participants through Project 
Management principles from concept to closeout, providing tools to manage 
scope, schedule, cost, and quality. Instructors include representatives from state 
and federal agencies, consulting firms, and nongovernmental organizations. 

Duration: 3 days.  

Topics:  

• Building the project: choosing and managing interdisciplinary teams.  

• Communications and information management.  

• Environmental compliance.  

• Project levels, structures, schedule, and fiscal management.  

• Project management principles and goals management.  

• Project scheduling.  



• Restoration politics.  

• Stakeholder assessment and management. 

Available Professional Credit: 2.3 CEU, 23 PDH. 


